

AMDA Nepal
Breast and Cervical Cancer Screening Program
Monthly Progress Report

Reporting Month: June 2021

Reporting Date: 1st July 2021

A. List of Activities accomplished in the month

SN	Activities	Date
1	Summarized the report on Pre and post test result of FCHV Training	15 th June 2021
2	Worked on Procurement of Equipment and other supplies and forms and format and IEC	7 th June 2021
3	Planned for training session to HP staffs	21 st June 2021
4	Drafted the Program Management Guideline	24 th June 2021
5	Data Entry of Service Numbers	10 th May 2021
6	Coordination with Health Desk Team	As per need

B. Narrative Summary of Activities and Key Findings

Same as the previous month, we are unable to conduct the screening camps and other planned activities related to service for the month of June 2021 due to surge of COVID 19 and continue prohibitory orders. However, we had carried out the following programmatic activities:

1. Summarized the report on FCHV Training:

Both Pre-test and Post Test report of FCHV Training was entered and summarized the report and send it to the donor.

2. Worked on Procurement of Equipment and Other supplies:

- Installation of USG Machine and Colcoscopy in AMDA Office was done. The diagnostic screening of Breast will be commence soon with the coordination with Radiologist.
- All the Forms and Format including IEC of both Breast and Cervical cancer had been finalized and sent to the selected vendor for printing purpose.
- Followed up on the list of equipment that was requested for the health post. Still in the process, probably we may receive the equipment at the end of July.

3. Planned for Training Session to HP staffs:

The letter for the staff selection for the training had been dispatch to Municipality. Also, the coordination with training center is ongoing and planning to conduct training as soon the government allows to conduct training session.

4. Drafted the Program Management Guideline:

The draft of program management guideline was about to complete and will accomplish by the 1st week of July 2021.

5. Data Entry of Service Number:

The data entry of Breast Screening service of initial two sites had been completed and ongoing entry of remaining service.

6. Coordination with Health Desk Team

The coordination with Nagarpalika for commencement of services was regularly done as per the need of program. The planning of program for Educational Activities, Diagnostic Screening service at AMDA office and Screening Services was discussed.

7. Plan for the Next Month (July 2021)

SN	Planned Activities	Planned Date	Remarks
1	FCHV Training at Sundarijal Health Post	On 13 th July 2021	
2	Meeting with Aama Samuha as an Educational Activities	On 9 th July 2021	
3	Conduct meeting with the Focal Person of the Health Desk Team of Municipality	On 15 th July 2021	
4	Coordination with Radiologist for the commencement of diagnostic breast screening at AMDA office.	On 2 nd July 2021	
5	Diagnostic Screening Service	On 14 th July 2021	
6	Radio program activities	On 6 th July 2021	
7	2 nd Quarterly Review Meeting	On 16 th July 2021	
8	Conduct Screening Camp at Nayapati Health Post	On 24 th July 2021	If permitted by ward president of Nayapati.
9	Printing of all the forms and format and IEC materials	By the end of this month	